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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  Modification GF to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral agreement.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-187(R3) entitled, "FBCB2 6.4

Integration" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                           Modification 99      Modification C3        Modification E5

Labor Hours                1,500 manhours        1,084 manhours          600 manhours

Labor Dollars              $   150,000.00        $  108,400.00         $   67,200.00

Material Dollars           $         0.00        $    1,088.00        ($    1,088.00)

ODCs                       $   271,875.00        $        0.00        ($  271,875.00)

Travel                     $         0.00        $    7,000.00         $    6,000.00

Total                      $   421,875.00        $  116,488.00        ($  199,763.00)

                         This Modification GF       New Totals

Labor Hours                  0 manhours          3,184 manhours

Labor Dollars              $         0.00        $  325,000.00

Material Dollars           $         0.00        $        0.00

ODCs                       $         0.00        $        0.00

Travel                     $         0.00        $   13,000.00

Total                      $         0.00        $  338,000.00

*NOTE:  manhours and labor dollars needed for this effort will be taken from the budget funded under Modifications 99, C3 and E5

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Data Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification:

    (a)  the contract completion date is extended from 30 Sep 2006 to 31 August 2007.

    (b) the total amount funded for Delivery Order 0012 remains unchanged.

6.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0259 ***
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